LONG BEACH REDEVELOPMENT AGENCY
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Redevelopment Agency
Status Report

April, May and June
2006

The mission of the Redevelopment Agency of the City of Long Beach is to improve blighted areas of Long Beach,
revitalize neighborhoods, promote economic development and the creation of jobs, provide affordable housing and encourage citizen participation.



Central

Community Rehabilitation Industries (CRI)

New Mark Twain Library

Officer Daryle W. Black Memorial Park

Shoreline Gateway

Atlantic Avenue and Anaheim Street

Willmore Site Acquisition and Historic Home Relocation

Menorah Senior Housing

Faith Chapel Expansion

Ronald McDonald House

Officer Daryle Black Park Expansion/Holy Innocents Relocation
Renaissance Square — 2" Floor Tenant Improvements

American Marketplace Development Site

Willow and Caspian — Commercial Center Improvements (Big Saver Center)
Burnett Library Expansion Project

Central Open Space Development

15" Street and Alamitos Avenue — Open Space Development and Intersection Improvements
Pacific Coast Highway and Atlantic Avenue — Intersection Improvements
Martin Luther King Median Island

West Gateway Residential Development — Site No. 1

West Gateway Residential Development — Site No. 9

West Gateway Residential Development — Site No. 10

Wrigley Village Streetscape Enhancement Master Plan

Downtown

Genesis Realty (350 E. Ocean) Residential Project (Aqua)

The Park at Harbor View (300 W. Ocean Blvd.) Residential Development
CityPlace Retail and Residential Development

Hotel Esterel

Edgewater on Ocean

Insurance Exchange Residential Lofts

Cedar Court Project

Art Exchange

West Ocean, Long Beach

City Hall East Request for Proposals

4™ Street and Long Beach Boulevard Residential Development
Press-Telegram Buildings

Long Beach Transit / Visitor Information Center

Promenade Residential Development — Lyon Realty Advisors
Promenade Residential Development — The Olson Company
Promenade Residential Development — Lennar South Coast Homebuilding
West Gateway Residential Development — Site No. 11
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North Long Beach

Ed “Pops” Davenport Park

Pops Davenport Park Expansion Site Aquisition

North Long Beach Street Enhancement Master Plan Implementation
Neighborhood Enhancement Areas

New North Long Beach Library

North Village Center Revitalization Program

North Village Center Commercial Facade Improvement Project
Historic Core Revitalization Program

Additional Public Parking for North Village Center

Camelot Center Commercial Facade Improvement Project
Northeast Corner of Atlantic Avenue and Artesia Boulevard
Waite Motel Block

Long Beach Boulevard Motel Site

Admiral Kidd Teen Center

Admiral Kidd Park Expansion

Santa Fe Medians

West Long Beach Industrial

Everbright/Mainland Pacific

Hugh Roberts Construction (2115 W. 16" Street)
General Engine Power Inc. (2025 West 17" Street)
J.C.D.S. Properties — Sudduth Tire

Long Beach Iron Works

Pacific Pallet Company

Parker Diving Service

Smith-Co Construction

2006 Request for Proposals (RFP)

Westside Storm Drain Improvement Project
Snugtop Water Tower

Marinus Scientific (1662-1666 Seabright Avenue)
PAC Design (1881 and 1891 W. 16" Street)
Redbarn Pet Products

Dream Space Productions

Miscellaneous/Citywide/Non-Agency

Long Beach Temple Lofts
Cal State Long Beach Research and Training Center (Smart Park)
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CENTRAL

New Mark Twain Library

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Estimate Start Date:
Estimate Cost:

Financing Source:
Estimate Completion Date:

Jae Von Klug, Redevelopment Bureau - (562) 570-6063

City of Long Beach Library Services

Eleanor Schmidt - (562) 570-6016

Northeast corner of Anaheim Street and Gundry Avenue.

Demolish the existing improvements and construct an approximately 16,000 sq. ft. state-of-
the-art library facility.

May 2006

Approximately $8.2 million

Public Library Construction and Renovation Bond Act Funding and Redevelopment Agency
Summer 2007

Current Status: The City received two bids for the project and has awarded the construction contract
to Swinerton Builders. Construction is now underway.

Community Rehabilitation Industries (CRI) — Acquisition

Staff Contact:

Developer:

Developer Contact:
Location:

Description:

Estimate Start Date:
Estimate Cost:

Financing Source:
Estimate Completion Date:

David White, Redevelopment Bureau — (562) 570-5831
Community Rehabilitation Industries / Ability First

Becky Tschirgi — (626) 396-1010

Southwest corner of Anaheim Street and Walnut Avenue.
Acquire CRI/Ability First facilities for future development.
October 2005

$2.1 million

Redevelopment Agency

Summer 2006

Current Status: The additional property owned by CRI at 1500 and 1501 East Anaheim Street has
been appraised and a formal offer has been presented to the owner. Staff intends to close escrow in

summer 2006.
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CENTRAL

(Continued)
Officer Daryle W. Black Memorial Park
Staff Contact: David White, Redevelopment Bureau - (562) 570-5831
Developer: Long Beach Redevelopment Agency
Developer Contact: David S. White - (562) 570-5831
Location: 2023 Pasadena Avenue
Description: New 7,000 square foot neighborhood mini-park.
Start Date: Spring 2004
Estimate Cost: $200,000
Financing Source: Redevelopment Agency
Completion Date: Spring 2005

Current Status: A memorial statue of Officer Daryle Black is being fabricated for installation in the
park with proceeds from the Police Officer's Association. The Department of Parks, Recreation and
Marine anticipates the dedication of the memorial statue in summer 2006.

Shoreline Gateway

Staff Contact: David White, Redevelopment Bureau — (562) 570-5831
Jae Von Klug, Redevelopment Bureau -- (562) 570-6063
Developer: Anderson Pacific, LLC
Developer Contact: Jim Anderson - (310) 689-2300
Location: North side of Ocean Boulevard, generally between Atlantic Avenue and Alamitos Avenue.
Description: Mixed-use project with first floor commercial use and homes above.
Estimate Start Date: Unknown
Estimate Cost: Unknown
Financing Source: Unknown

Estimate Completion Date: ~ Unknown

Current Status: Staff continues to work with Anderson Pacific, LLC to refine the development
proposal for consideration by the Redevelopment Agency Board. An environmental consultant has
been selected to conduct an Environmental Impact Report (EIR) for the project and is currently
working on the draft EIR, which is scheduled to be released in early July 2006.
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Central
(Continued)

Atlantic Avenue and Anaheim Street

Staff Contact:

Developer:

Developer Contact:
Location:

Description:

Estimate Start Date:
Estimate Cost:

Financing Source:
Estimate Completion Date:

Jamilla Vollmann, Redevelopment Bureau — (562) 570-6582
Unknown

Unknown

Southeast corner of Atlantic Avenue and Anaheim Street.
Proposed mixed-use development site.

Unknown

Unknown

Unknown

Unknown

Current Status: A master plan is being developed to determine how the Agency-owned property and
the privately owned property will be developed in a coordinated and cohesive manner. A structural
survey of the vacant hotel building has been conducted to determine the potential reuse of the
building. An Exclusive Negotiating Agreement was approved by the Agency Board on April 24, 2006.
The Agency and property owner are currently negotiating the terms of a development agreement.

Willmore Site Acquisition and Historic Home Relocation

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Estimate Cost:

Financing Source:
Estimate Completion Date:

Jamilla Vollmann, Redevelopment Bureau — (562) 570-6582

Unknown

Unknown

Various vacant parcels in the Willmore District.

Acquisition of vacant and under-utilized parcels for the relocation and rehabilitation of vintage
residences.

August 2005

Unknown

Redevelopment Agency

Ongoing

Current Status: On January 5, 2006, the Central Project Area Committee approved the acquisition of
vacant parcels in Willmore City for the relocation of vintage homes. Site acquisition is scheduled to
be completed in July 2006. A Request for Proposal is scheduled to be released in Fall 2006 for the
successful rehabilitation of the vintage homes.
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Central
(Continued)

Menorah Senior Housing

Staff Contact:

Developer:

Developer Contact:
Location:

Description:

Estimate Start Date:
Estimate Cost:

Financing Source:
Estimate Completion Date:

Jamilla Vollmann, Redevelopment Bureau — (562) 570-6582

Mehorah Housing Foundation

Anne Friedrich — (310) 477-4942

Northwest corner of Atlantic Avenue and Vernon Street.

Development of a 66-unit affordable senior housing project.

Winter 2006

$14,700,000

Redevelopment Agency, Long Beach Housing Development Company and HUD 202 Funds
Fall 2007

Current Status: On January 5, 2006, the U. S. Department of Housing and Urban Development
(HUD) announced that the project is to be awarded an $8.2 million development grant from the HUD
202 Funding Program. The Planning Commission approved the Site Plan Review and entitlements
on June 15, 2006. Stage lll Design Review was approved by the Agency Board on June 26, 2006.
Construction is scheduled to begin in summer 2007.

Faith Chapel Expansion

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Estimate Start Date:
Estimate Cost:

Financing Source:
Estimate Completion Date:

Jamilla Vollmann, Redevelopment Bureau — (562) 570-6582

Faith Chapel Mortuary

Latasha Company - (562) 436-1601

1879 and 1890 Atlantic Avenue.

Purchase and develop Agency land located at 1890 Atlantic Avenue, and complete a facade
remodel of the existing Mortuary at 1870 Atlantic Avenue.

February 2006

$80,000

Faith Chapel Mortuary and Redevelopment Agency

Spring 2006

Current Status: The project is complete and a Certificate of Completion is scheduled to be issued in

July 2006.
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Central

(Continued)

Ronald McDonald House

Staff Contact: Jamilla Vollmann, Redevelopment Bureau - (562) 570-6582

Developer: TBD

Developer Contact: TBD

Location: Currently researching the viability of a site on the south side of Vernon Street west of Atlantic
Avenue.

Description: Construct a Ronald McDonald House to provide housing for seriously ill children and their
families while receiving treatment at a medical facility.

Estimate Start Date: TBD

Estimate Cost: TBD

Financing Source: TBD

Estimate Completion Date:  TBD

Current Status: Staff is in discussions with Ronald McDonald House Charities of Southern California
(Ronald McDonald) to identify the particular needs of a Ronald McDonald House to serve the Long
Beach regional area. Staff is currently waiting for feedback from the Board of Ronald McDonald
House Charities of Southern California and is working to collect usage and needs data for local
hospitals, particularly Miller Children’s Hospital. This information is being conveyed to Ronald
McDonald House Charities of Southern California to better assess the specific needs of the proposed
facility.

Officer Daryle Black Park Expansion/Holy Innocents Relocation

Staff Contact: David White, Redevelopment Bureau - (562) 570-5831

Developer: Redevelopment Agency / Archdiocese of Los Angeles

Developer Contact: TBD

Location: Park Expansion - Northwest corner of Pasadena Avenue and East 20™ Street.
Relocation Site — 190 W. Willow Street.

Description: Acquisition of the Holy Innocents Church site from the Archdiocese of Los Angeles,

development of a replacement church for Holy Innocents, and expand Officer Daryle Black
Park onto the acquired site.

Estimate Start Date: Mid 2006

Estimate Cost: Acquisition of Holy Innocents Church - $2.5 million
Development of a replacement church - $5 million

Financing Source: Redevelopment Agency and Archdiocese of Los Angeles

Estimate Completion Date:  Late 2007

Current Status: An Exclusive Negotiation Agreement (ENA) and Memorandum of Understanding with
the Archdiocese of Los Angeles (Archdiocese) have been executed for the acquisition of the existing
church and development of the new facility. The Agency Board approved the ENA on March 27,
2006. Staff and the Archdiocese are currently negotiating the terms of an Owner Participation
Agreement for the disposition aid development of the new facility. Staff is facilitating the preparation

of schematic elevations and site plans for the development of the new church with the Archdiocese.
Redevelopment Agency Status Report



Central
(Continued)

Renaissance Square — 2" Floor Tenant Improvements

Staff Contact: David White, Redevelopment Bureau - (562) 570-5831

Developer: Long Beach Redevelopment Agency

Developer Contact: David White — Redevelopment Bureau (562) 570-5831

Location: 1900 Atlantic Avenue — Renaissance Square.

Description: Construct second-floor tenant improvements for use as a satellite carrier transition center and
a community center.

Start Date: October 2005

Estimate Cost: $550,000

Financing Source: Redevelopment Agency

Estimate Completion Date:  May 2006

Current Status: Construction of the second floor improvements is scheduled for completion in May
2006 and occupancy is expected in July 2006.

American Marketplace Development Site

Staff Contact: David White, Redevelopment Bureau — (562) 570-5831
Developer: TBD

Developer Contact: TBD

Location: Southwest Corner of Long Beach Boulevard and Anaheim Street.
Description: Proposed mixed-use in-fill development of a 14-acre site.
Estimate Start Date: Unknown

Estimate Cost: Unknown

Financing Source: Unknown

Estimate Completion Date:  Unknown

Current Status: Combined Properties has withdrawn its proposal for the development of the American
Marketplace. Due to private developer interest the acquisition activity has been suspended. Staff is
working with the Department of Planning and Building to facilitate the development of three mixed-
use projects on the site
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Central
(Continued)

Willow and Caspian — Commercial Center Improvements (Big Saver Center)

Staff Contact:

Developer:

Developer Contact:
Location:

Description:

Estimate Start Date:
Estimate Cost:

Financing Source:
Estimate Completion Date:

David White, Redevelopment Bureau - (562) 570-5831
Willow Landmark LLC

TBD

1500 West Willow Street.

Facade and on-site improvements to the commercial center.
Winter 2006

$500,000

Redevelopment Agency and private financing

Summer 2006

Current Status: The Redevelopment Agency Board approved an Exclusive Negotiation Agreement
(ENA) with Willow Landmark LLC in March 2006. The Owner Participation Agreement (OPA) has
been approved and executed. Construction drawings are in the process of being developed.

Burnett Library Expansion Project

Staff Contact:

Developer:

Developer Contact:
Location:

Description:

Start Date:

Estimate Cost:

Financing Source:
Estimate Completion Date:

David White, Redevelopment Bureau — (562) 570-5831

Redevelopment Agency

David White — Redevelopment Bureau (562) 570-5831

Southwest corner of Hill Street and Atlantic Avenue.

The pre-development phase of the proposed expansion of the Burnett Branch Library.
Summer 2005

$300,000

Redevelopment Agency

Winter 2005

Current Status: No action is currently being taken on this project.

Redevelopment Agency Status Report
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Central

(Continued)
Central Open Space Development
Staff Contact: David White, Redevelopment Bureau - (562) 570-5831
Developer: City of Long Beach Department of Parks, Recreation and Marine
Developer Contact: Dennis Eschen - (562) 570-3130
Location: See Below
Description: Strategy to develop new or expand existing open space opportunities in the Project Area.
Start Date: Ongoing
Estimate Cost: See below
Financing Source: Redevelopment Agency and the Department of Parks, Recreation and Marine

Estimate Completion Date: ~ Continuous

Current Status: The Redevelopment Agency and the City Council have approved expenditures to
acquire land and negotiations are underway.

Drake Park Expansion Project ($2.5 million Redevelopment Agency contribution)

The acquisition of approximately 14 acres of land along the lower Los Angeles River currently owned
by Union Pacific Railroad and LA County Metropolitan Transportation Authority is planned for the
proposed development of the Drake/Chavez Greenbelt Project (Project). The Project proposes the
creation of a tidal marsh habitat with the development of native shrub habitats, trail linkages and
public access from adjacent neighborhoods. This plan would consist of opening a tidal connection to
the Los Angeles River and accommodate public access at a relatively high level to provide enhanced
opportunities for passive use and elementary education. The Property Services Bureau, on behalf of
the Redevelopment Agency and the Department of Parks Recreation and Marine, is currently
negotiating a purchase agreement. City Council approval to purchase the MTA portion (5.05 Acres)
is scheduled for consideration in August 2006. Acquisition of the remaining portion owned by UPRR
should be completed by December 2006.

Pacific Electric Bike Trail Project ($1.8 million Agency contribution)

The acquisition of the undeveloped portions of the former Pacific Electric Railroad Right-of-Way from
Martin Luther King, Jr. Boulevard to Walnut Avenue is planned for the development of the proposed
Pacific Electric Railroad Right-of-Way Bike Trail Project. City Council approval has been obtained
and a purchase agreement has been executed for the property between Walnut and Orange
Avenues. Acquisition of this portion will be completed in July 2006. Property Services is still in
negotiations for the property between Walnut Avenue and Martin Luther King Jr. Boulevard.

Redevelopment Agency Status Report
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Central
(Continued)

15" Street and Alamitos Avenue Open Space Development/intersection Improvements

Staff Contact:
Developer:

Developer Contact:
Location:
Description:

Start Date:

Estimate Cost:

Financing Source:
Estimate Completion Date:

David White, Redevelopment Bureau - (562) 570-5831

Long Beach Redevelopment Agency

City of Long Beach Department of Parks, Recreation and Marine
City of Long Beach Department of Public Works

Not Applicable

Northeast corner of 15t Street and Alamitos Avenue.

The acquisition of property for the development of open space and intersection
improvements.

Spring 2006

$500,000 (acquisition only)

Redevelopment Agency

Winter 2007

Current Status: The subject has been acquired by the Redevelopment Agency. Preliminary plans
are being developed for the intersection improvements and open space components by the
Departments of Public Works and Parks, Recreation and Marine respectively.

Pacific Coast Highway and Atlantic Avenue — Intersection Improvements

Staff Contact:
Developer:

Developer Contact:
Location:
Description:

Start Date:

Estimate Cost:

Financing Source:
Estimate Completion Date:

David White, Redevelopment Bureau — (562) 570-5831

Long Beach Redevelopment Agency

City of Long Beach Department of Public Works

Not Applicable

Southeast corner of Pacific Coast Highway and Atlantic Avenue.
The acquisition of property to install a right-turn lane to relieve traffic congestion and the
development of a public art component.

January 2006

$1 million (acquisition only)

Redevelopment Agency

Spring 2006

Current Status: An offer was presented to the property owner in January 2006. Negotiations for the

acquisition continue.
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Central
(Continued)

Martin Luther King Median Island

Staff Contact:
Developer:

Developer Contact:
Location:
Description:

Start Date:

Estimate Cost:

Financing Source:
Estimate Completion Date:

David White, Redevelopment Bureau — (562) 570-5831

Long Beach Redevelopment Agency

City of Long Beach Department of Public Works

Not Applicable

Martin Luther King Jr. Boulevard between Pacific Coast Highway and 20t Street
The acquisition of property to install a right-turn lane to relieve traffic congestion and the
development of a public art component.

April 2006

$500,000

Redevelopment Agency

Winter 2007

Current Status: Initial survey work has been completed. Preparation of the design and engineering
documents are underway. A community meeting will be scheduled in July 2006 to notify affected

residents and business.

West Gateway Residential Development — Site No. 1

Staff Contact:
Developer:
Developer Contact:

Location:

Description:

Start Date:

Estimate Cost:

Financing Source:
Estimate Completion Date:

Jae Von Klug — Redevelopment Bureau (562) 570-6063
Jamboree Housing Corporation

Lawrence Herman — (949) 263-8676, Ext. 107

Beth Weinstein — (949) 263-8676, Ext. 114

Between 3 and 4t Streets and Golden and Maine Avenues.

64 affordable housing units available to very-low income families.
September 2005

$24.8 million

Public/Private - to be determined

Early 2007

Current Status: Construction is underway.

Redevelopment Agency Status Report
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CENTRAL
(Continued)

West Gateway Residential Development — Site No. 9

Staff Contact:

Developer:

Developer Contact:
Location:

Description:

Estimate Start Date:
Estimate Cost:

Financing Source:
Estimate Completion Date:

Jae Von Klug, Redevelopment Bureau — (562) 570-6063

The Olson Company

Ben Besley, The Olson Company - (562) 370-2290

Between Broadway and 31 Street and Maine and Daisy Avenues.
195 for-sale condominiums, town homes and live-work units.

Fall 2006

Unknown

Public/Private — to be determined

2008

Current Status: Acquisition is being completed on this block. Construction is expected to begin in
2006. The Environmental Impact Report was certified by the Redevelopment Agency in July 2005.
The project is in Stage Il of design review.

West Gateway Residential Development — Site No. 10

Staff Contact:

Developer:

Developer Contact:
Location:

Description:

Estimate Start Date:
Estimate Cost:

Financing Source:
Estimate Completion Date:

Jae Von Klug, Redevelopment Bureau — (562) 570-6063

Lennar South Coast Homebuilding

Chris Piche, Lennar South Coast Homebuilding — (949) 349-8158
Between Broadway and 31 Street and Daisy and Magnolia Avenues.
185 for-sale condominiums, town homes and live-work units.

Spring 2007

Unknown

Public/Private - to be determined

2008

Current Status: Acquisition is being completed on this block. Construction is expected to begin in
2007. The Environmental Impact Report was certified by the Redevelopment Agency in July 2005,
and the project is in Stage Il of design review.

Redevelopment Agency Status Report
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CENTRAL
(Continued)

Wrigley Village Streetscape Enhancement Master Plan

Staff Contact: David White, Redevelopment Bureau - (562) 570-5831

Developer: Long Beach Redevelopment Agency

Developer Contact: Unknown

Location: Pacific Avenue between Pacific Coast Highway and Willow Street.

Description: The development of a streetscape master plan for Wrigley Village which examines

streetscape improvements such as landscaping, pedestrian street lighting, median
landscaping, and fagade improvements.

Start Date: Fall 2006
Estimate Cost: Unknown
Financing Source: Redevelopment Agency

Estimate Completion Date: ~ Unknown

Current Status: Request for Proposal has been released. Proposals are expected in Summer 2006.

Redevelopment Agency Status Report
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DOWNTOWN

Genesis Realty (350 E. Ocean) Residential Project (Aqua)

Staff Contact:

Developer:

Developer Contact:
Location:

Description:

Start Date:

Estimate Cost:

Financing Source:
Estimate Completion Date:

Jae Von Klug, Redevelopment Bureau - (562) 570-6063
Genesis Real Estate Group

George Medak - (562) 597-2077

350 E. Ocean Boulevard at Linden Avenue

Two 17-story towers with 556 residential units.

2003

$100 million

Private

May 2006

Current Status: A certificate of completion has been issued for this project and residents are moving

n.

The Park at Harbor View (300 W. Ocean Blvd.) Residential Development

Staff Contact:
Developer:
Developer Contact:
Location:

Description:

Start Date:

Estimate Cost:

Financing Source:
Estimate Completion Date:

Jae Von Klug, Redevelopment Bureau — (562) 570-6063

Camden Development

Rick Holcomb - (949) 629-3300

South of Ocean Boulevard, west of Pine Avenue, across from the Long Beach Convention
Center (Pike Property).

Development of 538 apartments, 246 condominiums, a 500-room hotel, related retail and
office space.

Phase | completed

$250 million

Private

Summer 2004 (Phase )

Current Status: Construction has been completed on Phase |, which includes 538 luxury apartments
in six buildings and 20,000 square feet of retail space. The complex includes a two-level, 1,500-
space semi-subterranean parking garage. The revised Phase II condominiums are currently
undergoing review for new Planning approvals. Phase Il is approved for a hotel project.

Redevelopment Agency Status Report
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DOWNTOWN
(Continued)

CityPlace Retail and Residential Development

Staff Contact:
Developer:
Developer Contact:
Location:

Description:

Start Date:

Estimate Cost:

Financing Source:
Estimate Completion Date:

Jae Von Klug, Redevelopment Bureau - (562) 570-6063

Shooshani Developers, LLC

Janice Schuerman - (562) 252-2798

Includes former Long Beach Plaza and International School sites, generally bounded by 3rd
Street on the south, Pine Ave. on the west, 6th St. on the north and Elm St. on the east. Long
Beach Blvd. hisects the site.

Development includes 454,000 sq. ft. of retail and up to 332 residential units.

Plaza Site

125,500 sq. ft. discount retailer (Wal-Mart); 140,000 sq. ft. of general street level retail; 221
apartments.

International School Site

58,000 sq. ft. Albertsons; 15,000 sg. ft. Sav-On drug store; 11,000 sq. ft. general retail; 72
condominium units.

The project incorporates the former mall parking structure (2,400 spaces) into the project.
2002

$75 million

Private and $18 million City and Agency assistance

Major Mall Retail (Completed - Fall 2003); PCS Apartments (Completed - Summer 2004); 4t
and EIm Condominiums Under Construction (Late 2006)

Current Status: All retail buildings and off-site improvements are substantially complete. The
apartments and retail on Pine Avenue have been completed. Construction on the 4™ and Elm
condominiums is currently underway. The Redevelopment Agency will be purchasing the 3" Street
site on either side of the historic WPA Mosaic Mural and developing it as an open space plaza as part
of The Promenade pedestrian right-of-way improvements.

Hotel Esterel (Formely D’Orsay)

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Estimate Start Date:
Estimate Cost:

Financing Source:
Estimate Completion Date:

Jae Von Klug, Redevelopment Bureau - (562) 570-6063

Long Beach Plaza Associates

Alain M. Sarfatti - (562) 590-7515

201 Promenade (Broadway and Promenade).

155-room, 6-story hotel with 8,875 sq. ft. of retail and restaurant space, and 3,000 sq. ft. of
meeting space.

Fall 2006

$35 million (not including land)

Private

2007

Current Status: The developer decided to retain the project as a boutique hotel. Planning entitlements
are being processed and construction drawings are underway.

Redevelopment Agency Status Report
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DOWNTOWN

(Continued)
Edgewater on Ocean
Staff Contact: Jae Von Klug, Redevelopment Bureau — (562) 570-6063
Developer: James Ratkovich & Associates, Inc.
Developer Contact: James Ratkovich — (626) 795-5087
Location: 100 E. Ocean Boulevard, corner of Ocean and Pine Avenue and 207 Seaside Way.
Description: 22-story high-rise residential development (155 residential condominium units; 7,500 sg. ft. of
retail space; and a 10,500 sq. ft. spa).
Estimate Start Date: Fall 2006
Estimate Cost: Unknown
Financing Source: Private

Estimate Completion Date: 2008

Current Status: The project is fully entitled and construction should begin this year.

Insurance Exchange Residential Lofts

Staff Contact: Barbi Clark, Redevelopment Bureau - (562) 570-6710

Developer: Dan Peterson

Developer Contact: Dan Peterson - (310) 323-3155

Location: The Promenade at Broadway

Description: Fourteen for-sale loft condominiums plus 11,500 sq. ft. of commercial space.
Start Date: Under Construction

Estimate Cost: $5,000,000

Financing Source: Private and $455,000 City Historic Rehabilitation Loan

Estimate Completion Date: ~ Year End 2006

Current Status: Residential construction is complete and a Certificate of Occupancy for the residential
units was issued in September 2005. Construction on the first floor restaurant, Quenton’s, and the
basement tavern, The Cellar, will begin in summer 2006. Completion of the restaurant space is
anticipated by the end of 2006.

Redevelopment Agency Status Report
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Cedar Court Project

Staff Contact:
Developer:
Developer Contact:
Location:
Description:
Estimate Start Date:
Estimate Cost:
Financing Source:

Estimate Completion Date:

DOWNTOWN
(Continued)

Jae Von Klug, Redevelopment Bureau — (562) 570-6063

245 West Broadway LLC

David Kubit — (562) 435-6166

3rd Street between Pacific Avenue and Cedar Avenue.

Development of parking for the former State Office Building and residential units.
2006

Approximately $17 million

Private

2008

Current Status: The developer received Stage Il design approval for construction of a parking
structure incorporating residential units for the parcel, currently improved with a surface parking lot.
There will be approximately 94 units in the building. He has also received the City’s Zoning changes
and entitlements needed for the project. Construction drawings are now underway.

West Ocean, Long Beach

Staff Contact:

Developer:

Developer Contact:
Location:

Description:

Estimate Start Date:
Estimate Cost:

Financing Source:
Estimate Completion Date:

Jae Von Klug, Redevelopment Bureau — (562) 570-6063

Intracorp

Sales Office — (562) 436-2326

400 West Ocean Boulevard

Construction of two condominium towers with 246 residential units.
2005

Unknown

Private

Tower 1 — 132 Units (Summer 2006); Tower 2 — 114 Units (Fall 2006)

Current Status: Construction is underway. Tower 1 will have 132 units in 29 floors and Tower 2 will
have 114 units in 20 floors. Retail space totaling 3,569 square feet will be on the project’'s street

level.

Redevelopment Agency Status Report
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DOWNTOWN
(Continued)

City Hall East Request for Proposals

Staff Contact:
Developers:

Developer Contact:
Location:
Description:

Estimate Start Date:
Estimate Cost:
Financing Source:

Estimate Completion Date:

Staff Contact:
Developers:

Developer Contact:
Location:
Description:

Estimate Start Date:
Estimate Cost:
Financing Source:

Estimate Completion Date:

Staff Contact:
Developers:

Location:
Description:

Estimate Start Date:
Estimate Cost:
Financing Source:

Estimate Completion Date:

Amy Bodek, Project Development — (562) 570-6479

Grand Prix Place, LLC

The Lee Group/ Kensington Holdings

N/A

100 Long Beach Boulevard, City Hall East Building.

Requests for development proposals have been issued for projects on selected parcels
between 1st Street and 3rd Street on both sides of Long Beach Boulevard.
July 2006

None

None

Unknown

Amy Bodek, Project Development — (562) 570-6479

Williams & Dame Development

Toll Brothers

N/A

Art Exchange/Broadway Block

Requests for development proposals have been issued for projects on selected parcels
between 1st Street and 3rd Street on both sides of Long Beach Boulevard.
Unknown

Unknown

Unknown

Unknown

Jae Von Klug- (562) 570-6063

Toll Brothers

Urban Growth/ The Related Company

Developer Contact: N/A

MTA Block

Requests for development proposals have been issued for projects on selected parcels
between 1st Street and 3rd Street on both sides of Long Beach Boulevard.
Unknown

None

None

Unknown

Current Status: On April 18, City Council approved entering into a Memorandum of Understanding’s
(MOU'’s) with the Lee Group/Kensington Holdings and Grand Prix Place to negotiate the sale of City
Hall East Building (100 Long Beach Blvd.) to determine the best offer for the City. The
Redevelopment Agency approved entering into MOU'’s with Toll Brothers and Urban Growth/Related
Company on April 24, for the MTA Block. In August 2006, staff will recommend to the
Redevelopment Agency and the City Council that both entities enter into joint MOU's with William's
and Dame Development and Toll Brothers for further negotiations. Negotiations will now be on a
block-by-block basis.
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DOWNTOWN
(Continued)

4" Street and Long Beach Boulevard Residential Development

Staff Contact:

Developer:

Developer Contact:
Location:

Description:

Estimate Start Date:
Estimate Cost:

Financing Source:
Estimate Completion Date:

Jae Von Klug, Redevelopment Bureau — (562) 570-6063

Standard Pacific Homes

Adam Call - (562) 493-7264

Southeast corner of 4t Street and Long Beach Blvd., north of the Post Office.
Mixed-use project with 82 units and 7,000 sq. ft. of first floor retail space.
2006

Unknown

Private

Late 2007

Current Status: Construction is underway.

Press-Telegram Buildings

Staff Contact:

Developer:

Developer Contact:
Location:

Description:

Estimate Start Date:
Estimate Cost:

Financing Source:
Estimate Completion Date:

Jae Von Klug, Redevelopment Bureau — (562) 570-6063
October Five Development, LLC

Jim Brophy - (562) 435-1255, Ext. 40

600 Pine Avenue

Residential development

Fall 2006

$140 million

Private

Spring 2009

Current Status: The original 1923 Press Telegram building designed by W. Horace Austin will be
renovated and adapted to residential uses above an active first floor use. Additionally, the developer
has proposed two towers and is working with CSULB Foundation to provide up to 60 units for tenure-
track faculty. The developer’s proposal is aimed at the middle-income residential market. The
developer’s architect has submitted conceptual site plans and has begun the EIR process.
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DOWNTOWN
(Continued)

Lonqg Beach Transit / Visitor Information Center

Staff Contact:

Developer:

Developer Contact:
Location:

Description:

Estimate Start Date:
Estimate Cost:

Financing Source:
Estimate Completion Date:

Jae Von Klug, Redevelopment Bureau — (562) 570-6063

Long Beach Transportation Company

Dave McCauley — (562) 599-8566

Southeast corner of Pine Avenue and First Street.

A 1,900 sq. ft. transit customer service center and visitor information center.

Fall 2006

Approximately $2 Million (Total Project)

Grants procured by the Long Beach Transportation Company and Redevelopment Agency.
Summer 2007

Current Status: The developer’s architect is preparing construction drawings for a transit and visitor
information center incorporating a full service transportation ticket center, public restrooms, and visitor
information center. The Redevelopment Agency Board and City Council approved a Disposition and
Development Agreement for the project in May 2005.

Promenade Residential Development — Lyon Realty Advisors

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Estimate Start Date:
Estimate Cost:

Financing Source:
Estimate Completion Date:

Jae Von Klug, Redevelopment Bureau — (562) 570-6063

Lyon Realty Advisors

Eric Donnelly — (949) 838-1277

In the north portion of the block bounded by The Promenade, 31 Street and Long Beach Blvd.
Developing 104 rental homes with 11,200 square feet of first-floor retail space on two parcels
of land.

2006

$28 million

Private

Early 2007 (Phase 1)

Current Status: The project received Stage Ill design review approval and the Disposition and
Development Agreement has been approved by both parties.
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DOWNTOWN
(Continued)

Promenade Residential Development — The Olson Company

Staff Contact: Jae Von Klug, Redevelopment Bureau — (562) 570-6063

Developer: The Olson Company

Developer Contact: Ben Besley - (562) 370-2290

Location: The site is bounded by The Promenade, 1t Street, Tribune Court, and Broadway.

Description: Construct 97 condominiums, including shopkeeper units, and 12,870 square feet of retalil
space.

Start Date: April 2005

Estimate Cost: Unknown

Financing Source: Private

Estimate Completion Date:  Early 2007 (Phase 1)

Current Status: The Olson Company has purchased the property and construction is underway.

Promenade Residential Development — Lennar South Coast Homebuilding

Staff Contact: Jae Von Klug, Redevelopment Bureau - (562) 570-6063

Developer: Lennar South Coast Homebuilding

Developer Contact: Gary Hildabrand - (949) 349-8294

Location: The site is bounded by The Promenade, Broadway, Waite Court, and Alta Way.
Description: Construct 62 units and 4,331 square feet of first-floor retail space.

Estimate Start Date: April 2006

Estimate Cost: Not Determined

Financing Source: Private

Estimate Completion Date:  Early 2007

Current Status: Construction is underway.
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DOWNTOWN
(Continued)

West Gateway Residential Development — Site No. 11

Staff Contact: Jae Von Klug, Redevelopment Bureau — (562) 570-6063

Developer: Lyon Realty Advisors

Developer Contact: Eric Donnelly — (949) 838-1277

Location: Between Broadway and 31 Street and Magnolia and Chestnut Avenues.

Description: 265 market-rate rental apartments and 15,000 sq. ft. of commercial space on Magnolia
Avenue.

Estimate Start Date: Early 2007

Estimate Cost: Unknown

Financing Source: Public/Private - to be determined

Estimate Completion Date: 2008

Current Status: Acquisition is being completed on this block. The Environmental Impact Report was
certified by the Redevelopment Agency in July 2005.
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NORTH LONG BEACH

Ed “Pops” Davenport Park

Staff Contact:

Developer:

Developer Contact:
Location:

Description:

Estimate Start Date:
Estimate Cost:

Financing Source:
Estimate Completion Date:

Dora Cortez, Redevelopment Bureau — (562) 570-6848

Redevelopment Agency/City of Long Beach

Sandra Gonzalez - (562) 570-5479

55t Way, just east of Paramount Boulevard

Abandoned warehouse on top of former dump that will be converted into a City park.
2005

$2,587,437

Redevelopment Agency, City, grant and loan funds.

Summer 2006

Current Status: Public Works has started construction and expects completion in summer 2006.

Pops Davenport Park Expansion Site Acquisition

Staff Contact:

Developer:

Developer Contact:
Location:

Description:

Estimate Start Date:
Estimate Cost:

Financing Source:
Estimate Completion Date:

Mike Conway, Property Services Bureau — (562) 570-5282

Parks, Recreation and Marine

Anna Mendiola, Parks Recreation and Marine — (562) 570-3165

5500-5550 Paramount Boulevard

Existing Warehouse and industrial site will be converted to additional park space.
Winter 2006

$1,800,000

Redevelopment Agency and Community Development Block Grant.

Fall 2006

Current Status: Escrow has been opened. Development and funding for development will be handled
by Parks, Recreation and Marine.
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NORTH LONG BEACH
(Continued)

North Long Beach Street Enhancement Master Plan Implementation

Staff Contact: Lee Mayfield, Redevelopment Bureau — (562) 570-6172
Developer: Redevelopment Agency/City of Long Beach

Developer Contact: Dave Mitchell, Public Works — (562) 570-6384

Location: North Long Beach, generally north of Del Amo Boulevard.
Description: Street Enhancement Master Plan.

Start Date: August 2002

Estimate Cost: $18 million

Financing Source: Redevelopment Agency

Estimate Completion Date:  June 2007

Current Status: City and Redevelopment staff have been working with RBF Consulting, the program
manager, to plan the implementation of the Three-Year Specific Action Plan. Design consultants
have completed design work for most streetscapes and all paving projects. All alley work has been
completed. New gateway medians on Atlantic Avenue and Cherry Avenue will be completed by the
end of Summer 2006. Completion of all street work is expected by September 2007.

Neighborhood Enhancement Areas

Staff Contact: Kathleen McCleary, Neighborhood Services Bureau- (562) 570- 6065

Developer: Neighborhood Services Bureau

Developer Contact: Kathleen McCleary, Neighborhood Services Bureau- (562) 570- 6065

Location: North of Del Amo Boulevard.

Description: Residential property improvement program offering small rebates to property owners.
Start Date: On-going

Estimate Cost: $750,000 annually

Financing Source: Redevelopment Agency

Estimate Completion Date:  On-going

Current Status: The current active neighborhoods are the Bret Harte Neighborhood, which opened on
March 1, 2005, and the Lindbergh School, which opened on October 1, 2005. Residents of active
neighborhoods have a one-year period to apply for grant certificates and another six months to
redeem the certificates. To date, over 1,950 certificates have been paid totaling over $2.6 million.
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NORTH LONG BEACH

(Continued)

New North Long Beach Library
Staff Contact: Lee Mayfield, Redevelopment Bureau — (562) 570-6172
Developer: City of Long Beach Library Services
Developer Contact: Eleanor Schmidt — (562) 570-6016
Location: Near the intersection of South Street and Atlantic Avenue.
Description: Construct an approximately 20,000 sqg. ft. library facility to replace the 6,800 sg. ft. North

Branch Library.
Estimate Start Date: 2006
Estimate Cost: Approximately $7 million, excluding site acquisition costs.
Financing Source: Redevelopment Agency

Estimate Completion Date: 2008
Current Status: A request for proposal has been issued seeking development proposals for the two

blocks on both sides of Atlantic north of South Street. Proposals are due on September 8, 2006 and
must include a library component.

North Village Center Revitalization Program

Staff Contact: Aldo E. Schindler, Redevelopment Bureau — 570-7742

Developer: N/A

Developer Contact: N/A

Location: Atlantic Avenue between 56 and 59" Streets.

Description: Revitalization of four square block, neighborhood-serving commercial corridor incorporating

new facades, streetscape enhancements, and new public parking lots. Two northern blocks
will undergo complete redevelopment.

Estimate Start Date: Southern Block - Fall 2005; Northern Block - Fall 2007.
Estimate Cost: $20,000,000
Financing Source: Redevelopment Agency

Estimate Completion Date:  Fall 2008

Current Status: The facade project construction drawings for the entire southern block have been
submitted to the City's Planning and Building Department for approval. The construction bidding
process for the facade project is planned for the summer of 2006. New public parking will be added
to this four-square-block, neighborhood-serving retail corridor. Three new public parking locations
are planned. The project is scheduled for construction bid in summer 2006. Construction is expected
to commence shortly thereafter. Streetscape enhancements are also planned for the area. This will
include replanting of the existing median, addition of decorative street pavers on the corners of
Atlantic Avenue and 56™ Street, South and 59th Streets, and the addition of attractive streetlights and
sidewalk benches making pedestrian activity more inviting. The project is scheduled for completion
by the winter of 2006. Redevelopment Agency staff also continues to acquire properties through
voluntary sale to facilitate the assembly of property for future development.
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NORTH LONG BEACH
(Continued)

North Village Center Commercial Facade Improvement Project

Staff Contact: Aldo E. Schindler, Redevelopment Bureau — 570-7742

Developer: N/A

Developer Contact: N/A

Location: Atlantic Avenue between 56t and South Streets.

Description: Facade improvements to 19 commercial properties, in two square block area, on the east and
west side of the street.

Estimate Start Date: Fall 2005

Estimate Cost: $1,500,000

Financing Source: Redevelopment Agency

Estimate Completion Date:  Fall 2006
Current Status: It is anticipated that construction bids for the facade project will be released in late

June 2006 and due back to staff in late July 2006, with an estimated construction start period in late
August 2006.

Historic Core Revitalization Program

Staff Contact: Lee Mayfiled, Redevelopment Bureau — 570-6172

Developer: N/A

Developer Contact: N/A

Location: Long Beach Boulevard between 53rd and 55t Streets.

Description: Revitalization of four square block, neighborhood-serving commercial corridor incorporating
new facades, sidewalk enhancements, site assembly and new public parking lots.

Estimate Start Date: Spring 2006

Estimate Cost: $7,500,000

Financing Source: Redevelopment Agency

Estimate Completion Date: 2008
Current Status: Redevelopment Agency staff will work with property owners, the North Long Beach

Project Area Committee and relevant City departments to coordinate planning of improvements. A
new Development Project Manager scheduled to start in July 2006 will be assigned to this project.
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NORTH LONG BEACH
(Continued)

Additional Public Parking for North Village Center

Staff Contact: Aldo E. Schindler, Redevelopment Bureau — 570-7742

Developer: N/A

Developer Contact: N/A

Location: Atlantic Avenue between 56t and 59t Streets.

Description: New public parking will be added to the four square block, neighborhood-serving retail

corridor. Five new public parking locations are planned, with the first two to be located at
5564 and 5648 Atlantic Avenue.

Estimate Start Date: Fall 2005
Estimate Cost: $2,000,000
Financing Source: Redevelopment Agency

Estimate Completion Date: ~ Winter 2006

Current Status: The project is scheduled for construction bid in summer 2006. Construction is
expected to commence shortly thereafter.

Camelot Center Commercial Facade Improvement Project

Staff Contact: Aldo E. Schindler, Redevelopment Bureau — 570-7742
Developer: Van Owen Realty Corporation

Developer Contact: Warren Faubel — (310) 540-6732

Location: 4901-35 Long Beach Boulevard

Description: Facade improvements to commercial strip mall.
Estimate Start Date: Summer 2006

Estimate Cost: $200,000

Financing Source: Redevelopment Agency

Estimate Completion Date:  Fall 2006
Current Status: Redevelopment staff is negotiating facade design and parking lot infrastructure issues

with the property owner. Facade design will be initiated upon conclusion of negotiations regarding
parking lot infrastructure.
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NORTH LONG BEACH
(Continued)

Northeast Corner of Atlantic Avenue and Artesia Boulevard

Staff Contact: Lee Mayfield, Redevelopment Bureau — (562) 570-6172
Developer: Unknown

Developer Contact: Unknown

Location: Northeast corner of Atlantic Avenue and Artesia Boulevard.
Description: Commercial Center Development

Start Date: Spring 2005

Estimate Cost: $4,880,000 (site assembly only)

Financing Source: Redevelopment Agency

Estimate Completion Date: 2009

Current Status: No proposals were received in response to Owner Participation letters. Site
acquisition is underway. Appraisals were received and offer letters sent to all current property
owners. Resolutions of Necessity to authorize eminent domain were approved by the
Redevelopment Agency Board on January 23, 2006. Special Counsel has begun the one year
eminent domain process.

Waite Motel Block

Staff Contact: Lee Mayfield, Redevelopment Bureau — (562) 570-6172

Developer: Unknown

Developer Contact: Unknown

Location: Long Beach Boulevard between Home and Sunset Streets (East Side).
Description: Market-rate condominiums or mixed-use development.

Start Date: Spring 2005

Estimate Cost: $5,755,800 (site assembly only)

Financing Source: Redevelopment Agency

Estimate Completion Date: 2009

Current Status: No proposals were received in response to Owner Participation letters. Site
acquisition is underway. Appraisals were received and offer letters sent to all current property
owners. The Agency is in escrow for one of four parcels. Resolutions of Necessity to authorize
eminent domain were approved by the Redevelopment Agency Board on January 23, 2006. Special
Counsel has begun the one year eminent domain process.
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NORTH LONG BEACH

(Continued)
Long Beach Boulevard Motel Site
Staff Contact: Lee Mayfield, Redevelopment Bureau — (562) 570-6172
Developer: Unknown
Developer Contact: Unknown
Location: Long Beach Boulevard between Union Pacific Railroad and 49t Street (East Side).
Description: Market-rate condominiums or mixed-use development.
Start Date: Spring 2005
Estimate Cost: $7,314,000 (site assembly only)
Financing Source: Redevelopment Agency
Est. Completion Date: 2009

Current Status: No proposals were received in response to Owner Participation letters. Site
acquisition is underway. Appraisals were received and offer letters sent to all current property
owners. Resolutions of Necessity to authorize eminent domain were approved by the
Redevelopment Agency Board on February 13, 2006.

Admiral Kidd Teen Center

Staff Contact: Anna Mendiola, Parks, Recreation and Marine - (562) 570-3165
Developer: Parks, Recreation and Marine

Developer Contact: Anna Mendiola, Parks, Rec. & Marine, 570-3165

Location: 2125 Santa Fe Avenue

Description: Construction of a new Teen Center.

Estimate Start Date: Winter 2006

Estimate Cost: $1,300,000

Financing Source: Redevelopment Agency

Estimate Completion Date:  Summer 2006

Current Status: The project is under construction.
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NORTH LONG BEACH

(Continued)
Admiral Kidd Park Expansion
Staff Contact: Anna Mendiola, Parks, Recreation and Marine — (562) 570-3165
Developer: Parks, Recreation and Marine
Developer Contact: Anna Mendiola, Parks, Recreation and Marine — (562) 570-3165
Location: Northeast corner of Santa Fe Avenue and Willard Street.
Description: Acquisition and development of industrial property for future park expansion.
Estimate Start Date: Winter 2006
Estimate Cost: $6,700,000
Financing Source: Redevelopment Agency

Estimate Completion Date: ~ Summer 2007

Current Status: The site has been acquired and celared. Parks, Recreation and Marine staff are
working on the design of the new park space.

Santa Fe Medians

Staff Contact: Anna Mendiola, Parks, Recreation and Marine - (562) 570-3165
Developer: Parks, Recreation and Marine

Developer Contact: Anna Mendiola, Parks, Rec. & Marine, 570-3165

Location: Santa Fe Avenue, Pacific Coast Highway, to Wardlow Street.
Description: Complete refurbishment and replanting of existing medians.
Estimate Start Date: Winter 2006

Estimate Cost: $1,800,000

Financing Source: Redevelopment Agency and Community Development Block Grant

Estimate Completion Date:  Fall 2006

Current Status: Concrete work is complete. Irrigation and landscaping plans are nearing completion.
Award of Bid is targeted for September 2006.
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WEST LONG BEACH INDUSTRIAL

Everbright/Mainland Pacific (1515 Judson Avenue)

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202

Developer: Mr. Liu and Ms. Cheung

Developer Contact: Shan Lee - (562) 692-7244

Location: 1515 Judson Avenue (Site Al)

Description: Purchase Agency-owned property to develop a container repair yard (owner-occupied).
Start Date: September 2003

Estimate Cost: $525,000

Financing Source: Developer Funds

Estimate Completion Date: 2007

Current Status: Escrow for the sale of the property closed on September 11, 2003. The project was
delayed as a result of a change in management at the company’s headquarters in China. Revised
project plans have been submitted to the Department of Planning and Building for approval. The
developer proposed to begin construction by Fall 2006.

General Engine Power, Inc. (2025 West 17" Street)

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202

Developer: General Engine Power Inc.

Developer Contact: Glenn Dobbs - (562) 436-9084

Location: 2025 West 17t Street

Description: Acquisition of 3,128-square-foot site for the development of an off-street parking lot for
adjacent businesses.

Estimate Start Date: Fall 2006

Estimate Cost: $46,138

Financing Source: Private

Estimate Completion Date: Winter 2006

Current Status: On February 16, 2006, the A%ency issue and Request for Proposals to solicit the sale
of Agency-owned property at 2025 West 17" Street. General Engine Power Inc, the sole proposal
received for the site, was recommended for approval by the WPAC on May 10, 2006. The project will
tentatively go to the Agency Board for consideration on August 14, 2006.
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WEST LONG BEACH INDUSTRIAL
(Continued)

Hugh Roberts Construction (2115 W. 16!" Street)

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202

Developer: Hugh Roberts Construction, Inc.

Developer Contact: Hugh Roberts and Kathy Roberts — (562) 590-4825

Location: 2115 W. 16™ Street (Site L)

Description: Acquisition of 3,125 sq. ft. site for the expansion of an existing business and storage for
construction equipment, with landscaping and parking.

Start Date: September 2004

Estimate Cost: $45,313

Financing Source: Private

Estimate Completion Date:  June 2006
Current Status: The Disposition and Development Agreement was approved by the Redevelopment

Agency Board on September 13, 2004, and by the City Council on September 14, 2004.
Construction is anticipated to be completed by June 2006.

J.C.D.S. Properties — Sudduth Tire (2001 West Anaheim Street)

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202

Developer: J.C.D.S. Properties

Developer Contact: Jeanne R. Sudduth - (562) 426-5544

Location: Northwest corner of Anaheim Street and Hayes Avenue (Site Q2)

Description: Acquisition of 67,688 sq. ft. site for the construction of a two-story office area, shop area, and
2-story storage facility with landscaping and on-site parking.

Estimate Start Date: Fall 2005

Estimate Cost: $909,664 for land

Financing Source: Private

Estimate Completion Date: 2006

Current Status: The project is now under construction.
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WEST LONG BEACH INDUSTRIAL
(Continued)

Long Beach Iron Works (2000-2030 West 14'" Street)

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202

Developer: Long Beach Iron Works

Developer Contact: Christopher Stahl — (562) 432-5451

Location: Northern half of Site Q (south side of 14 Street, east of Hayes)
Description: Developer proposes to build office, shop and service yard for iron works.
Start Date: Summer 2003

Estimate Cost: $825,000

Financing Source: Private

Estimate Completion Date: 2006

Current Status: The Disposition and Development Agreement has been approved and escrow closed.
Construction is 90% complete.

Pacific Pallet Company (2210 W. Gaylord)

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202

Developer: Steve Amato and Sam Amato

Developer Contact: Steve Amato and Sam Amato — (562) 432-4315

Location: 2210 W. Gaylord Street (Site A2)

Description: Purchase Agency-owned property to construct an 11,300 sq. ft. office and warehouse for a
pallet manufacture and repair facility (owner-occupied).

Start Date: Winter 2002

Estimate Cost: $500,000

Financing Source: Agency ($162,000 in relocation assistance), Private ($338,000), and Grow America Revolving
Loan (175,000).

Estimate Completion Date: ~ Spring 2005

Current Status: Construction is completed and the developer has completed the relocation of his
business to its new location. Southern California Edison (SCE) has initiated the plans and fabrication
for the removal of a SCE guy pole from the project site. SCE proposes to remove the pole in August
2006.
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WEST LONG BEACH INDUSTRIAL
(Continued)

Parker Diving Service (1651-1657 Seabright Avenue and 1921 W. 16'" Street)

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Estimate Cost:

Financing Source:
Estimate Completion Date:

Michael Betts, Redevelopment Bureau — (562) 570-5202

Parker Diving Service, Inc.

Matt Peterson — (310) 833-4554

1651-1657 Seabright Avenue (Site M)

Purchase Agency-owned property and construct a 4,600 sq. ft. office/warehouse on a 7,705
sq. ft. lot.

March 2005

$96,313 for land

Private

June 2006

Current Status: Construction is 85% complete.

Smith-Co Construction (14'" Street and Hayes Avenue)

Staff Contact:
Developer:
Developer Contact:
Location:
Description:

Start Date:

Estimate Cost:

Financing Source:
Estimate Completion Date:

Michael Betts, Redevelopment Bureau — (562) 570-5202

Smith-Co Construction, Inc.

John S. Smith - (562) 434-2404

Northwest corner of 14t Street and Hayes Avenue (Site F)

Purchase Agency-owned property to construct a two-story, 6,100 sq. ft. office and warehouse
facility to be used and occupied by the construction company/owner.

June 2003

$500,000

Private

Summer 2006

Current Status: The Agency Board approved the Disposition and Development Agreement for the
project on August 22, 2005; the City Council provided its approval on August 23, 2005. Escrow is
proposed to close in August 2006. The developer is currently revising their site plan, pursuant to
requirements made by the Planning and Building Department. Construction will begin construction in

October 2006.
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WEST LONG BEACH INDUSTRIAL

(Continued)
2006 Request for Proposals (RFP)
Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202
Developer: N/A
Developer Contact: N/A
Location: Site H: 1709 Santa Fe Avenue — 37,400 Sq. Ft
: Site T: 2025 West 17t Street - 3,128 Sq. Ft.
Description: Sale of Agency-owned properties.
Start Date: February 16, 2006
Estimate Cost: N/A
Financing Source: N/A

Estimate Completion Date:  Ongoing

Current Status: The Agency issued a Request for Proposals (RFP) for the development of two
separate properties: 2025 West 17" Street, a property purchased from a private owner through a
voluntary sale, and 1709 Santa Fe Avenue. The RFP was released on February 15, 2006, and the
development proposals were due on March 31, 2006.

Westside Storm Drain Improvement Project

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202

Developer: DMJM Harris /| AECOM

Developer Contact: Patrick L. Somerville — (714) 567-2501

Location: West Long Beach Industrial Redevelopment Project Area

Description: Completion of storm drain improvements recommended by City Public Works Department.
Estimate Start Date: September 2005

Estimate Cost: $6 million

Financing Source: Westside Project Income Funds

Estimate Completion Date: Fall 2006

Current Status: On August 8, 2005, the Agency Board approved an Agreement with DMJM Hatrris to
research, design and produce construction drawings for the Westside Storm Drain Improvement
Project. The consultant presented the Scope of Work to the Westside Project Area Committee on
September 14, 2005. A project “kick-off” meeting was held on December 19, 2005. DMJM Harris
has initiated coordination with the Public Works Department to begin data collection and will schedule
meetings with the WPAC and Magnolia Industrial Group for community input. The Draft Hydrology
and Hydraulics Report was competed in April 2006. The Public Works Department, the Port of Long
Beach and Agency staff, is currently reviewing the Hydraulics and Hydrology Report. Project
alternatives are under consideration prior to determining a specific design configuration and revised
construction costs.
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WEST LONG BEACH INDUSTRIAL
(Continued)

Snug Top Water Tower (1711 Harbor Avenue)

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202

Developer: J.B.D. Partnership and Snugtop Custom Fiberglass Manufacturing Company

Developer Contact: Dan Pocapalia — (562) 595-7480

Location: 1711 Harbor Avenue

Description: Renovation and painting the West PAC and Snugtop logos on the existing 215 ft. water
tower.

Start Date: Spring 2005

Estimate Cost: $200,000

Financing Source: Redevelopment Agency

Estimate Completion Date: Spring 2006

Current Status: KMI Industrial will coordinate with Meyer Houghton & Partners and Maxim Crane to
conduct a physical inspection of the water tower. The inspection will occur in July 2006. The final
assessment will indicate the tower’s current condition and weight-bearing capacity, and specify
repairs, paint and preparation materials needed to complete the project.

Marinus Scientific (1662-1666 Seabright Avenue)

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202

Developer: Marinus Scientific

Developer Contact: Darryl Delaske — (714) 222-5809

Location: 1662-1666 Seabright Avenue

Description: Acquisition of 9,755-square-foot site for the development of a one-story biomedical
research facility.

Estimate Start Date: Fall 2005

Estimate Cost: $143,886

Financing Source: Private

Estimate Completion Date: Winter 2006

Current Status: On July 11, 2005, the Agency Board entered into an Exclusive Negotiation
Agreement with Marinus Scientific for the development of a bio-technical marine research facility at
this location. The Redevelopment Agency Board and the City Council approved the Disposition and
Development Agreement in March 2006. The developer is currently refining the site plan and
preparing financing to initiate escrow. Escrow is proposed to close in August 2006.
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WEST LONG BEACH INDUSTRIAL
(Continued)

PAC Design (1881 and 1891 W. 16" Street)

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202

Developer: PAC Design

Developer Contact: Paul Collins - (562) 437-6311

Location: 1881 and 1891 W. 16t Street

Description: Acquisition of 3,862-square-foot site for the development of a two-story office and
warehouse for the expansion of an existing architectural business.

Estimate Start Date: Fall 2005

Estimate Cost: $56,817

Financing Source: Private

Estimate Completion Date: Winter 2006

Current Status: On July 11, 2005, the Agency Board entered into an Exclusive Negotiation
Agreement with PAC Design for the development of a privately owned architectural firm at this
location. The Redevelopment Agency Board and the City Council approved the Disposition and
Development Agreement in March 2006. The developer is currently refining site plans and securing
financing to initiate escrow. Escrow is proposed to close in August 2006.

Redbarn Pet Products (2110 West Cowles Street)

Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202
Developer: Redbarn Pet Products and CAL CAN, LLC

Developer Contact: Jeff Baikie / Howard Bloxam — (562) 495-7315

Location: 2110 West Cowles Street

Description: Manufacturing and distribution of pet food products.
Estimate Start Date: Summer 2006

Estimate Cost: $3 million

Financing Source: Private / Grow America Fund

Estimate Completion Date: Winter 2006

Current Status: On August 8, 2005, the Agency entered into an Exclusive Negotiation Agreement
with Redbarn Pet Products. Due to the length of the time the property has remained vacant, the
Agency requested a more current Phase 1 Environmental and Title Reports for the property. Recent
changes in the ownership of underground lease right have required that a Phase Il Environmental
Report be conducted to identify existing oil rights and easements on the site. The developer will
continue to modify their proposed site plan to determine an appropriate food print that respects the
access requirements of all leaseholders. Staff and the developer are reviewing a Draft Disposition
and Development Agreement.
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WEST LONG BEACH INDUSTRIAL

(Continued)
Dream Space Productions
Staff Contact: Michael Betts, Redevelopment Bureau — (562) 570-5202
Developer: Dream Space Productions
Developer Contact: Juan Escano -- (310) 809-3753
Location: 1709 Santa Fe Avenue (Site H)
Description: Three-story, 133,800-square-foot movie studio with subterranean parking.
Estimate Start Date: Unknown
Estimate Cost: $23 million
Financing Source: Unknown

Estimate Completion Date: ~ Unknown

Current Status: On January 23, 2006, the Redevelopment Agency Board approved an Exclusive
Negotiation Agreement with Dream Space Productions. The developer is currently preparing a
response to comments from the Technical Advisory Committee and identifying project financing.
Staff has drafted deal points for the Disposition and Development Agreement in order to begin
negotiations. The developer is striving to resolve partnership and funding challenges.
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MISCELLANEOUS/CITYWIDE/NON-AGENCY

Long Beach Temple Lofts

Staff Contact: Barbi Clark, Redevelopment Bureau — (562) 570-6710

Developer: Trimark Pacific Homes

Developer Contact: Jim O'Brien - (818) 706-9797
Sales Information — (562) 432-1689

Location: 835 Locust Avenue

Description: Redevelopment of a six-story, 120,000 sq. ft. building into 82 loft units; demolish three houses
for parking.

Start Date: Under Construction

Estimate Cost: $10-15 million

Financing Source: Private

Estimate Completion Date:  Fall 2006

Current Status: Construction is nearing completion. A Certificate of Occupancy was granted for the
Masonic Temple building and garages in early June 2006 and initial residents have moved in. The
developer anticipates completion of the south tower in September and the north tower in October
2006. Contracts have been signed for approximately 60% of the 82 units.

Cal State Long Beach Research and Training Center (Smart Park)

Staff Contact: Seyed Jalali, Economic Development Bureau — (562) 570-3822

Developer: Cal State Long Beach Foundation

Developer Contact: Mo Tidemanis - (562) 985-8489

Location: 2100 & 2200 W. Pacific Coast Highway

Description: 32-acre smart tech light industrial park with 400,000 sq. ft. of space for research and
development facilities, offices, light manufacturing and warehousing.

Start Date: October 10, 2002

Estimate Cost: Unknown

Financing Source: Private

Estimate Completion Date: 2006

Current Status: Phase | has been completed. The site is being marketed by Economic Development
staff and Cushman & Wakefield. CoStar is also assisting with marketing to regional venture capital
firms in an effort to attract technology companies. All three buildings constructed in Phase | have
been leased. Building three, totaling just over 42,700 sq. ft., has been leased by Corinthian Colleges.
They recently signed a new lease for an additional 45,000 sq. ft. for their Wyotech facility. Another
building, totaling 25,390 sq. ft., has been leased by Wartsila North America. Ozburn Hessey, a third
party logistics company, has leased an additional 110,000 sq. ft. After construction of Phase II, the
project will include six buildings, divisible into 8 to 14 tenant spaces, totaling over 335,000 sq. ft. of
flex tech buildings. A new addition to Phase Il is a 34,000 sq. ft. convenience retail center to provide
needed amenities for the tenants. A lease was signed with Rhino Logistics for the final 34,000 sq. ft.
building in Phase Il. The entitlement process for Phase IIl has begun.
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